COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 06/ 2019

ESTI MATE SUMVARY 16: 49: 55
CONTI D C22363 ESTI MATE NO. 0002 PROG SPEC YR: 2005
PCN: 22363- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 1.0 DAYS TIVE ALLOW 60 CALENDAR DAYS
I-25 AND PLUM CREEK | MPROVEMEN PERCENT TI ME: 1.67 ORI G TI ME ALLOW 60 CALENDAR DAYS
PROJECT NO. FSA0252- 468
I-25 AND PLUM CREEK | MPROVEMENTS
NAMVE OF ROAD:
PRQIECT COUNTI ES: DOUGLAS, REG ON 1
CONTRACTOR:
| NTERFACE COMMUNI CATI ONS COMPANY PAY PERI OD ENDI NG 10/ 29/ 2019 DATE TI ME STARTED 10/20/2019
5400 M. Meeker Rd. DATE LET 04/ 18/ 2019 DATE WORK BEGAN 10/ 20/ 2019
Suite A DATE AWARDED 05/ 08/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/25/2019 DATE ACCEPTED
BOULDER CO 80501 (303) 530- 4212 DATE NOTI CE TO PROCEED 10/20/ 2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 1,422, 127.97 PARTI Cl PATI NG $ 862. 00 $ 862. 00
AWARD PRQJECT AMI:  $ 1,250, 558. 84 NON- PARTI CI PATI NG 190, 944. 62 190, 944. 62
PERCENT COMPLETE: 13. 49% TOTAL EARNI NGS 191, 806. 62 191, 806. 62
FUNDS AVAI LABLE: $ 1,230,321.35 STOCKPI LED MATERI ALS 69, 779. 02 0.00
GROSS EARNI NGS 261, 585. 64 191, 806. 62
TOTAL CLAI VS $ 0.00 RETAI NAGE -4,602.18 -4,602.18
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 256, 983. 46 187, 204. 44
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 256, 983. 46 187, 204. 44
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 187, 204. 44

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22363 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22363-BID ESTI MATE RUN 12/ 06/ 2019
PRQJECT: FSA0252- 468 ESTI MATE NO 0002 16: 49: 55
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 1. 000 1,770. 00
1, 770. 00000 1. 000 1, 770. 00
0010 202-00190 *Renoval of Concrete Median Cover Material 641. 000 0. 000
5% 599. 000 21,564. 00
36. 00000 599. 000 21, 564. 00
0015 202-00200 *Renpval of Sidewal k 31. 000 0. 000
Sy 31. 000 1, 829. 00
59. 00000 31. 000 1, 829. 00
0020 202-00203 *Rermoval of Curb and Gutter 553. 000 0. 000
LF 510. 000 9, 690. 00
19. 00000 510. 000 9, 690. 00
0025 202-00210 *Renpbval of Concrete Pavenment 620. 000 0. 000
Sy 620. 000 22, 320. 00
36. 00000 620. 000 22,320.00
0030 202-00250 *Renpval of Pavenent Marking 6, 600. 000 0. 000
SF 0. 000 0. 00
1. 48000 0. 000 0. 00
0035 202-00700 *Renoval of Light Standard 2.000 0. 000
EACH 0. 000 0.00
621. 00000 0. 000 0. 00
0040 202-00705 *Rermoval of Light Standard Foundation 3. 000 0. 000
EACH 0. 000 0. 00
582. 00000 0. 000 0. 00
0045 202-00810 Renoval of Ground Sign 6. 000 0. 000
EACH 1. 000 237.00
237.00000 1. 000 237.00
0050 202-00821 Renoval of Sign Panel 3. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0. 00
0055 202-00827 *Renmoval of Pull Box 4.000 0. 000
EACH 4.000 712.00

178. 00000 4. 000 712.00



CONTI D: C22363 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22363-BI D ESTI MATE RUN 12/ 06/ 2019
PRQJECT: FSA0252- 468 ESTI MATE NO 0002 16: 49: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00828 *Renmpval of Traffic Signal Equipnent 1. 000 0. 000
LS 0. 000 0. 00
4,174.00000 0. 000 0. 00
0065 202-00831 *Rermoval of Traffic Signal Head 1. 000 0. 000
EACH 0. 000 0. 00
77.00000 0. 000 0. 00
0070 202-00860 *Renmpval of Pedestrian Push Button 8. 000 0. 000
EACH 0. 000 0. 00
18. 00000 0. 000 0. 00
0075 202-01130 *Rermoval of Guardrail Type 3 216. 000 0. 000
LF 216. 000 2, 868. 48
13. 28000 216. 000 2,868.48
0080 202-01300 *Renpval of End Anchorage 1. 000 0. 000
EACH 1.000 478. 00
478. 00000 1. 000 478. 00
0085 203-00010  *Uncl assified Excavation (Conplete In Place) 962. 000 0. 000
cY 160. 000 11, 328. 00
70. 80000 160. 000 11, 328. 00
0090 203-00062  *Enmbankment Material (Conplete In Place) (Special) 809. 000 0. 000
cY 0. 000 0. 00
82. 60000 0. 000 0. 00
0095 203-01597 *Pot hol i ng 40. 000 0. 000
HOUR 20. 500 4,489.50
219. 00000 20. 500 4,489.50
0100 207-00210 *St ockpi | e Topsoi | 13. 000 0. 000
cY 0. 000 0. 00
108. 00000 0. 000 0. 00
0105 208- 00002 *Erosi on Log Type 1 (12 Inch) 675. 000 0. 000
LF 675. 000 3,942.00
5. 84000 675. 000 3,942.00
0110 208-00020 *Silt Fence 398. 000 0. 000
LF 398. 000 636. 80

1. 60000 398. 000 636. 80



CONTI D: C22363 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22363-BI D ESTI MATE RUN 12/ 06/ 2019
PRQJECT: FSA0252- 468 ESTI MATE NO 0002 16: 49: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00045 Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 1, 416. 00
1, 416. 00000 1. 000 1, 416. 00
0120 208-00053 *StormDrain Inlet Protection (Type I) (84 Inch) 2.000 0. 000
EACH 0. 000 0. 00
195. 00000 0. 000 0.00
0125 208-00070 *Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 2.000 5, 546. 00
2,773.00000 2.000 5, 546. 00
0130 208-00103 Renoval and Di sposal of Sedinment (Labor) 24.000 0. 000
HOUR 0. 000 0. 00
47. 00000 0. 000 0.00
0135 208-00105 Renoval and Disposal of Sedinent (Equipnent) 24. 000 0. 000
HOUR 0. 000 0. 00
72.00000 0. 000 0. 00
0140 208-00106 Sweepi ng (Sedi ment Renoval ) 24.000 0. 000
HOUR 0. 000 0. 00
72. 00000 0. 000 0.00
0145 208-00207 *Erosi on Control Managenent 60. 000 0. 000
DAY 4.000 544. 00
136. 00000 4. 000 544.00
0150 210-00473 *Reset TV Caneras 1. 000 0. 000
EACH 0. 000 0. 00
607. 00000 0. 000 0.00
0155 210-00810 Reset Ground Sign 4. 000 0. 000
EACH 0. 000 0. 00
830. 00000 0. 000 0. 00
0160 210-00815 Reset Sign Panel 4.000 0. 000
EACH 0. 000 0. 00
171. 00000 0. 000 0.00
0165 210-00831 *Reset Traffic Signal Head 7.000 0. 000
EACH 0. 000 0. 00

325. 00000 0. 000 0. 00



CONTI D: C22363 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22363-BI D ESTI MATE RUN 12/ 06/ 2019
PRQJECT: FSA0252- 468 ESTI MATE NO 0002 16: 49: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 210-00840 *Reset Traffic Signal Pole 1. 000 0. 000
EACH 0. 000 0. 00
4,493. 00000 0. 000 0. 00
0170 MATERI AL ALLOMNCE ANCHOR BOLTS 0. 000
EACH 6. 000 1, 470. 00
245. 00000 6. 000 1, 470. 00
0175 210-00865 *Reset Pedestrian Signal Head 2.000 0. 000
EACH 0. 000 0. 00
325. 00000 0. 000 0. 00
0180 212-00006 *Seedi ng (Native) 0. 030 0. 000
ACRE 0. 000 0. 00
27,743. 00000 0. 000 0.00
0185 212-00032 *Soi | Condi tioning 0. 030 0. 000
ACRE 0. 000 0. 00
38, 031. 00000 0. 000 0. 00
0190 412-01050 *Concrete Pavement (10-1/2 Inch) 1,118. 000 0. 000
SY 0. 000 0. 00
177. 00000 0. 000 0.00
0195 503-00018 *Drilled Shaft (18 Inch) 10. 000 0. 000
LF 0. 000 0. 00
188. 00000 0. 000 0. 00
0200 503-00036 *Drilled Shaft (36 Inch) 53. 000 0. 000
LF 34.000 14, 042. 00
413. 00000 34. 000 14, 042.00
0205 503-00054  *Drilled Shaft (54 Inch) 49. 000 0. 000
LF 0. 000 0. 00
601. 00000 0. 000 0. 00
0210 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 332. 000 0. 000
LF 0. 000 0. 00
45. 55000 0. 000 0.00
0215 606-00710 *Cuardrail Type 7 (Style CA) 34. 000 0. 000
LF 0. 000 0. 00

472. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0220 606-01340

0225

606- 01370

0230

606- 02005

0235

608- 00006

0240

608- 00010

0245

609-21010

0250

609- 21020

0255

610- 00020

0260

612-00001

0265

612- 00002

0270 613-00200

C22363

22363-BID
FSA0252- 468

| TEM
DESCRI PTI ON

*End Anchorage Type 3D

*Transition Type 3G

*End Anchorage (Fl ared)

*Concrete Sidewal k (6 Inch)

*Concrete Curb Ranmp

*Curb and Gutter Type 2 (Section |-B)

*Curb and CGutter Type 2 (Section Il-B)

*Medi an Cover

Mat eri al

(Patterned Concrete)

Del i neator (Type I)

Del i neator (Type I1)

*2 Inch Electrical Conduit

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
1, 947. 00000
1. 000
EACH
3, 965. 00000
1. 000
EACH
3, 493. 00000
23.000
%
96. 00000
12. 000
sy
213. 00000
458. 000
LF
30. 00000
75.000
LF
38. 00000
3, 780. 000
SF
17. 70000
5. 000
EACH
29. 00000
11. 000
EACH
31. 00000
530. 000
LF

9. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 6

ESTI MATE RUN 12/ 06/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16: 49: 55

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C22363 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22363-BI D ESTI MATE RUN 12/ 06/ 2019
PRQJECT: FSA0252- 468 ESTI MATE NO 0002 16: 49: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0275 613-00300 *3 Inch Electrical Conduit 774.000 0. 000
LF 0. 000 0.00
22.00000 0. 000 0. 00
0280 613-07011 *Pull Box (11"x18"x12") 8. 000 0. 000
EACH 0. 000 0. 00
473. 00000 0. 000 0.00
0285 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0.00
7,460. 00000 0. 000 0. 00
0290 613-13000  *Luminaire (LED) 3. 000 0. 000
EACH 0. 000 0. 00
708. 00000 0. 000 0.00
0290 MATERI AL ALLOWANCE LED Luni naires 2.000
EACH 0. 000 0.00
469. 01000 2.000 938. 02
0290 MATERI AL ALLOMANCE Reset of Traffic Signal Pole 6. 000
Material s
EACH -6.000 -1, 470. 00
245. 00000 0. 000 0.00
0290 MATERI AL ALLOWANCE Fire Preenpt Unit/Timer 2.000
EACH -2.000 -2,691.00
1, 345. 50000 0. 000 0. 00
0290 MATERI AL ALLOMANCE M crowave Detection 2.000
EACH -2.000 - 64, 680. 00
32, 340. 00000 0. 000 0. 00
0295 614-00011 Sign Panel (Cass I) 86. 000 0. 000
SF 0. 000 0.00
27.00000 0. 000 0. 00
0300 614-00012 Sign Panel (Class Il) 77.000 0. 000
SF 0. 000 0. 00
29. 00000 0. 000 0. 00
0305 614-00013 Sign Panel (Cass Ill) 836. 000 0. 000
SF 0. 000 0.00

25. 00000 0. 000 0. 00



CONTI D: C22363 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22363-BI D ESTI MATE RUN 12/ 06/ 2019
PRQJECT: FSA0252- 468 ESTI MATE NO 0002 16: 49: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0310 614-01585 Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 156. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0315 614-01588 Steel Sign Support (2-1/2 Inch Round Sch 80) (Slipbase) 14. 000 0. 000
EACH 0. 000 0. 00
372.00000 0. 000 0.00
0320 614-10160 Si gnal Head Backpl at es 12. 000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0. 00
0325 614-42000 Monot ube Overhead Sign Bridge (20 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
88, 285. 00000 0. 000 0.00
0330 614-70150  *Pedestrian Signal Face (16) (Countdown) 2.000 0. 000
EACH 0. 000 0. 00
485. 00000 0. 000 0. 00
0335 614-70200  *Accessi bl e Pedestrian Signal 10. 000 0. 000
EACH 0. 000 0. 00
1, 435. 00000 0. 000 0.00
0340 614-70336 *Traffic Signal Face (12-12-12) 14. 000 0. 000
EACH 0. 000 0. 00
574. 00000 0. 000 0. 00
0345 614-70448 *Traffic Signal Face (12-12-12-12) 2.000 0. 000
EACH 0. 000 0. 00
722.00000 0. 000 0.00
0350 614-72866 *Fire Preenption Unit and Tiner 2.000 0. 000
EACH 0. 000 0. 00
2,155. 00000 0. 000 0. 00
0350 MATERI AL ALLOMANCE FI RE PREEEMPTI UNI T/ TI MER PHASE 0. 000
DETECTOR
EACH 1. 000 1,779.00
1, 779. 00000 1.000 1,779.00
0350 MATERI AL ALLOWANCE OPTI COM DETECTOR 0. 000
EACH 2.000 912. 00

456. 00000 2.000 912. 00



CONTI D

CAT NO0200

0355

0355

0360

0365

0370

0375

0380

0385

0390

0395

0400

614-72884

614-81135

614- 81535

614- 84000

625- 00000

626- 00000

626- 01104

627-00008

627-01001

627-02010

C22363

FSA0252- 468

22363-BID

| TEM
DESCRI PTI ON

ROADWAY

*Traffic Signal Vehicle Detector (Mcro Wave Type)

MATERI AL ALLOMNCE SMARTSENSOR ADVANCED DETECTI ON

*Traffic Signal-Light Pole Steel

(1-35 Foot Mast Arm)

*Traffic Signal-Light Pole Steel Mast

Arm

(2-35&40 Foot

Pol e Steel

Pedest al

*Traffic Signal

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier

V)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Preformed Pl astic Paverment Marking (Type I|)

*Preformed Plastic Paverent Marking (Type Il) (Inlaid)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
11. 000
EACH
7, 651. 00000
EACH
32, 340. 00000
1. 000
EACH
19, 481. 00000
1. 000
EACH
30, 138. 00000
2.000
EACH
2, 868. 00000
1. 000
LS
11, 446. 00000
1. 000
LS
76, 801. 00000
1. 000
LS
4,012. 00000
54. 000
GAL
171. 10000
72.000
SF
16. 52000
282. 000
SF

17. 46000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 250
0. 250

0. 000
0.500
0.500

0. 000
0. 350
0. 350

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 9

ESTI MATE RUN 12/ 06/ 2019

64, 680

2, 861.

38, 400

1, 404

.00

00

.00

.00

.00

50

50

20

.00

.00

.00

16: 49: 55

AMOUNT

64, 680

2,861.

38, 400

1,404

.00

00

.00

.00

.00

50

50

20

.00

.00

.00



CONTI D: C22363 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22363-BI D ESTI MATE RUN 12/ 06/ 2019
PRQJECT: FSA0252- 468 ESTI MATE NO 0002 16: 49: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0405 627-30405  *Preformed Thernopl astic Pavement MarKking 550. 000 0. 000
(Wor d- Synbol )
SF 0. 000 0. 00
16. 05000 0. 000 0. 00
0410 627-30410 *Preforned Thernopl astic Pavenment Marking (Xwal k- St op 1, 678. 000 0. 000
Li ne
) SF 0. 000 0. 00
11. 51000 0. 000 0. 00
0415 630- 00000 *Fl aggi ng 32.000 0. 000
HOUR 0. 000 0. 00
29. 50000 0. 000 0. 00
0420 630-00003 *Uni formed Traffic Control 16. 000 0. 000
HOUR 0. 000 0. 00
141. 60000 0. 000 0. 00
0425 630-00007 *Traffic Control Inspection 16. 000 0. 000
DAY 3. 000 708. 00
236. 00000 3. 000 708. 00
0430 630-00012 *Traffic Control Management 60. 000 0. 000
DAY 5. 000 3,510.50
702.10000 5. 000 3,510.50
0435 630-80002 *Fl ashi ng Beacon (Sol ar) 4.000 0. 000
EACH 0. 000 0. 00
1, 180. 00000 0. 000 0. 00
0440 630-80335 *Barricade (Type 3 MA) (Tenporary) 12. 000 0. 000
EACH 0. 000 0. 00
118. 00000 0. 000 0. 00
0445 630-80341 *Construction Traffic Sign (Panel Size A) 18. 000 0. 000
EACH 1.250 81.13
64. 90000 1.250 81.13
0450 630-80342 *Construction Traffic Sign (Panel Size B) 31. 000 0. 000
EACH 4. 000 826. 00
206. 50000 4. 000 826. 00
0455 630- 80355 *Portabl e Message Sign Panel 4.000 0. 000
EACH 0.500 2,065. 00

4,130. 00000 0. 500 2, 065. 00



CONTI D

CAT NO0200

0460

0465

0470

0475

0480

0485

0490

0495

0900

0901

0902

630- 80358

630- 80360

630- 85011

630- 85041

700- 70010

700-70011

700- 70023

700- 70380

613- 00306

613- 00206

630- 80370

C22363
22363-BID
FSA0252- 468

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Advance Warning Fl ashing or Sequencing Arrow Panel (C 4.000
Type)
EACH
1, 274. 40000
*Drum Channel i zi ng Device 100. 000
EACH
29. 50000
*| npact Attenuator (Tenporary) 60. 000
DAY
147. 50000
*NMobi | e Attenuator 60. 000
DAY
472. 00000
F/ A M nor Contract Revisions 96, 000. 000
FA
1. 00000
F/ A Partnering 1, 000. 000
FA
1. 00000
F/ A On-The-Job Trai nee 2, 000. 000
FA
1. 00000
F/ A Erosion Control 10, 000. 000
FA
1. 00000
3 In Elec Cond (Bored) 0. 000
LF
30. 84000
2 In Elec Cond (Bored) 0. 000
LF
30. 84000
Barrier (Tenp) 650. 000
LF

63. 29000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0.500
0.500

0. 000
4.500
4.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
. 000
. 000

Page 11

ESTI MATE RUN 12/ 06/ 2019

637.

132.

20, 569

.00

.00

.00

.00

.00

.00

.00

.00

25

16: 49: 55

AMOUNT

637.

132.

20, 569

20

75

.00

.00

.00

.00

.00

.00

.00

.00

25



CONTI D:

C22363
22363-BID
FSA0252- 468

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

Page 12
ESTI MATE RUN 12/ 06/ 2019
16: 49: 55

| TEM
DESCRI PTI ON

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0903 630-85010

0904

630- 80380

0905

630- 80350

0906

630- 80353

0907 503-00048

CAT NO0400

0500 620-00001

0505 620- 00020

ROADWAY

I mpact Atten (Tenp)

Traffic Cone

Panel

Vert

Vert Panel (Light) (F)

Drilled Shaft (48 In)

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 1)

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
1. 000
EACH
8, 670. 42000
16. 500
EACH
8. 57000
10. 000
EACH
29. 78000
0. 000
EACH
40. 88000
21. 000
LF
561. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
16, 161. 00000
1. 000
EACH
862. 00000
CAT 0400  CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $

. 000
. 500
. 500

4,335.21

4,335.21

. 000
. 250
. 250

70.70

70.70

. 000
. 000
. 000

148. 90

148. 90

. 000
. 000
. 000

.00
.00

. 000
21. 000
21.000

11,781.00

11, 781.

1,405,104.97 $ 190,944.62% 260, 723.

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

862. 00

1,422,127.97 % 191,806.62% 261, 585.



